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October 12,2005 

VIA ELECTRONIC FILING 

Marlene H. Dortch, Esq. 
Secretary 
Federal Communications Commission 
445 12th Street, SW 
Washington, DC 20554 

Re: MB Docket No. 03-1 5 
WPXD-DT, Ann Arbor, Michigan (Facility ID No. 5800) 
FCC File No. BPCDT-20050718ACY 
Supplement to Request for Waiver of August 4,2005 
DTV Construction Deadline 

Dear Ms. Dortch: 

On behalf of Paxson Communications License Company, LLC (“Paxson”), permittee of 
television station WPXD-DT (Ann Arbor, Michigan) (the “Station”), we hereby supplement 
Paxson’s request for waiver of the Commission’s August 4,2005 DTV construction deadline as 
applicable to the Station. Paxson had requested waiver of the August 4,2005 construction 
deadline for the Station until the Commission had an opportunity to process Paxson’s above- 
referenced application for “checklist” facilities. 

By this letter, Paxson notifies the Commission that it has implemented “checklist” 
facilities as authorized on August 18,2005. On October 3,2005, Paxson filed a covering license 
application (File No. BLCDT-2005 1003BWW). Accordingly, further waiver of the August 4, 
2005 construction deadline is unnecessary. 

Please contact me if you have any questions about this matter. 

cc: Shaun Maher (FCC) (via email) 
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